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KSC Facility Assignments – Assumptions
ISS / SSP 
Payloads

Only

ELV
Payloads

Only

Floor 
space Cleanliness Hazardous Ops

Major Nuclear 
Sources Other Special Facility Reqm'ts

Notes

Payload 
Canister 

Ops

CITE 
Test

Launch 
Vehicle 
Class

Fairing 
Encap. 

Ops
Sm Lg CWA 

Level (K)

Add'l
Clean 

Tent(s)
Props SRMs Spin RHUs RTGs

Planet-
ary

Protect-
ion

Dual 
crane 
ops 

(PHSF)

Vert-
ical

Integ
(VPF)

Vertical 
Canister 

Ops 
(PHSF/
VPF)

ISS / FREESTAR 10 X X 100
SSP GAS Missions 10 X 100

LMC Missions 10 X X 100

ELV (L) GALEX/Pegasus 4,5,10 Small X 100 X (10K) X
Mars Recon Orbiter Intermed X X 100 X X

Mars Scouts (Pheonix, MS2, MS3) Intermed X 100 X X X X

(L) MER A 6, 9 Medium X 100 X X X X X
(L) MER B 6, 9 Medium X 100 X X X X X

New Horizons Intermed X X 100 X X X X

(L) SIRTF 8, 9 Medium X 10
(L) SORCE/Pegasus 5, 9 Small X 100 X (10K) X

Swift 8 Medium X X 10
(L) TDRS-J 9, 11 Intermed X X 100 X

Notes:
1 - Reserved
2 - HST instrument also requires additional 10K processing area .  Ex:  Hangar AE
3 - Reserved
4 - Current launch date NET July 2002.
5 - Includes Pegasus launch vehicle processing.
6 - Must be processed together in same facility.
7 - Will vary based upon mission requirements.
8 - Currently assigned to Hangar AE.
9 - Preliminary LSSP available in Bidders Library
10 - LSSP available in Bidders Library
11 - TDRS-I LSSP available in Bidders Library
12 - Office space requirements only in MOSB

Mars Science Lab X

Mars Telecom Orbiter Intermed

X

XX

XMedium X

X

100

100

Mars Testbed Lander Intermed X X 100 X

SMEX 11 Small X 100

X

X

X

* (L) = Launched
*Spin no longer done by KSC

X

X
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Facility

PHSF

MPPF

Jun Jul Aug Sep Oct Nov DecMayJan Feb AprMar AprFeb JunJan Jul Aug Sep Oct Nov DecMayMar Nov DecJan Feb Jun Jul Aug Sep OctApr MayMar

Hgr AE
(1)

SHUTTLE ELV UNDER 
REVIEW

Mission to Planet Earth (MTPE) [Code Y] Space Science [Code S] Department of Defense (DoD) 
Human Exploration and Development of Space (HEDS) [Code M, U]

SAEF-2

RTGF

VPF (2)

LAUNCH 
DATE

* CONFLICT

PAYLOAD FACILITY UTILIZATION PLAN
2002 2004

GAS CANS

SIRTF 9

PEGASUS28

FREESTAR*

SIRTF N/F

PEGASUS
SORCE 25 GALEX

MER A5

MER B25

MER A&B SPINS

GAS CANS

2003

LMC’s for ISS

SPIN

SPIN

Code M
Dedicated

Note 1: Facility not operated and maintained under CAPPS contract. 

28

25

SWIFT 1

FREESTAR 16

MACE (ISS GSE)

PROSEDSMOSB

TDRS- J N/F

TDRS – J20

SWITF N/F

SWIFT 15

RTG  TRAILBLAZER

Astrotech

Unassigned

Facility in Standby Mode

MESSENGER

GOES-N

Deep Impact
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Facility

PHSF

MPPF

Jun Jul Aug Sep Oct Nov DecMayJan Feb AprMar AprFeb JunJan Jul Aug Sep Oct Nov DecMayMar Nov DecJan Feb Jun Jul Aug Sep OctApr MayMar

Hgr AE
(1)

SHUTTLE ELV UNDER 
REVIEW

Mission to Planet Earth (MTPE) [Code Y] Space Science [Code S] Department of Defense (DoD) 
Human Exploration and Development of Space (HEDS) [Code M, U]

SAEF-2

RTGF

VPF(2)

LAUNCH 
DATE

* CONFLICT

PAYLOAD FACILITY UTILIZATION PLAN
200720062005

MACE (ISS GSE)

Phoenix

S3 Attached PL (STS-127)

MARS RECON ORBITER

Note 1: Facility not operated and maintained under CAPPS contract.   Note 2: After FY05 facility not operated and maintained under CAPPS Contract
Note 3: Astrotech launches for information, CAPPS only supports if required on the east coast only

NEW HORIZONS*

NEW HORIZONS RTG

Dedicated to Shuttle and Payload Carriers Program

Facility in Standby Mode

Astrotech
(3)

Unassigned

Facility Reallocated to TA

MOSB

STEREO

Dawn

THEMIS

KeplerGLAST

STSS

Lunar Robotic Recon Orbiter

GOES-PDeep Impact
GOES-O
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Facility

PHSF

MPPF

Jun Jul Aug Sep Oct Nov DecMayJan Feb AprMar AprFeb JunJan Jul Aug Sep Oct Nov DecMayMar Nov DecJan Feb Jun Jul Aug Sep OctApr MayMar

Hgr AE
(1)

SHUTTLE ELV UNDER 
REVIEW

Mission to Planet Earth (MTPE) [Code Y] Space Science [Code S] Department of Defense (DoD) 
Human Exploration and Development of Space (HEDS) [Code M, U]

SAEF-2

RTGF

VPF

LAUNCH 
DATE

* CONFLICT

PAYLOAD FACILITY UTILIZATION PLAN
201020092008

RTG TRAILBLAZER
MARS SMART LANDER RTG

MARS TELECOM

Dedicated to Shuttle and Payload Carriers Program

MARS SCIENCE LAB

SMEX-13 W/ Pegasus

SMEX-11 
w/ PEGASUS ESSP

Astrotech
(3)

Unassigned

Facility Reallocated to TA

Lunar Robotic Recon Orbiter

SDO Lunar Robotic Lander
Discovery

MMS

SIM

Lunar Robotic Recon Orbiter
SLI Demo (OSP)

Lunar Robotic Lander

MOSB

Note 1: Facility not operated and maintained under CAPPS contract.   Note 2: After FY05 facility not operated and maintained under CAPPS Contract
Note 3: Astrotech launches for information, CAPPS only supports if required on the east coast only
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Facility

PHSF

MPPF

Jun Jul Aug Sep Oct Nov DecMayJan Feb AprMar AprFeb JunJan Jul Aug Sep Oct Nov DecMayMar Nov DecJan Feb Jun Jul Aug Sep OctApr MayMar

Hgr AE
(1)

SHUTTLE ELV UNDER 
REVIEW

Mission to Planet Earth (MTPE) [Code Y] Space Science [Code S] Department of Defense (DoD) 
Human Exploration and Development of Space (HEDS) [Code M, U]

SAEF-2

RTGF

VPF (2)

LAUNCH 
DATE

* CONFLICT

PAYLOAD FACILITY UTILIZATION PLAN
20122011

Note 1: Facility not operated and maintained under CAPPS contract.

SMEX-13

Dedicated to Shuttle and Payload Carriers Program

ESSP

MARS Scout 1

MARS Scout 2
MARS Test Lander

Facility in Standby Mode

Astrotech
(3)

Unassigned

Facility Reallocated to TA

Lunar Robotic Lander

MOSB

Lunar Test Lander

EDS
Discovery 12

Midex-8


